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ESTIMATE RUN 11/25/2019

ESTIMATE SUMMARY 10:02:34

CONTID: C20751         ESTIMATE NO: 0010 PROG 2005

PCN: 20751-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50C OVERLAY 4TH TO BAXTER RD PERCENT TIME:

PROJECT NO: STA050A-028                   

US50C OVERLAY 4TH TO BAXTER RD

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TONY J. BELTRAMO AND SONS INCORPORATED PAY PERIOD ENDING

1541 STOCKYARD ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)544-4744 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,945,476.52 PARTICIPATING $ $ 161,285.46

AWARD PROJECT AMT: 6,510,731.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

102.46

WORK DAYS

WORK DAYS

92.70%

580,357.85

161,285.46

161,285.46

161,285.46

$

$

$

$

7,365,118.67

0.00

7,365,118.67

0.00

7,365,118.67

-97,660.97

0.00

7,267,457.70

0.00

AMOUNT DUE 7,267,457.70 161,285.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 161,285.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

145.5 TIME ALLOW: 142

ORIG TIME ALLOW: 140

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/09/2019

01/22/2019

12/03/2019

12/03/2019

11/25/2019

12/06/2018

12/17/2018

12/17/2018

01/09/2019
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PCN: 20751-BID    ESTIMATE RUN 11/25/2019

PROJECT: STA050A-028                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Inlet 3.000

0.000

202-00019  
 

1,500.003.000

0.00

3.000

EACH

500.00000

0010 Removal of Bollard 3.000

0.000

202-00039  
 

600.003.000

0.00

3.000

EACH

200.00000

0015 Removal of Wall 140.310

-0.310

202-00160  
 

1,400.00140.000

-3.10

140.310

SF  

10.00000

0020 Removal of Median Cover 664.220

-0.220

202-00195  
 

6,640.00664.000

-2.20

690.000

SY  

10.00000

0025 Removal of Sidewalk 820.680

0.320

202-00200  
 

8,210.00821.000

3.20

821.000

SY  

10.00000

0030 Removal of Gutter 563.780

0.220

202-00202  
 

5,640.00564.000

2.20

565.000

LF  

10.00000

0035 Removal of Curb and Gutter 2,228.150

-0.150

202-00203  
 

17,824.002,228.000

-1.20

2,228.150

LF  

8.00000

0040 Removal of Curb, Gutter and Sidewalk 0.000

0.000

202-00204  
 

0.000.000

0.00

0.000

LF  

15.00000

0045 Removal of Concrete Curb Ramp 202.040

-0.040

202-00206  
 

2,020.00202.000

-0.40

205.000

SY  

10.00000

0050 Removal of Concrete Pavement 297.350

-0.350

202-00210  
 

2,970.00297.000

-3.50

300.000

SY  

10.00000

0055 Removal of Asphalt Mat 5,481.310

-0.310

202-00220  
 

109,620.005,481.000

-6.20

5,500.000

SY  

20.00000
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PCN: 20751-BID    ESTIMATE RUN 11/25/2019

PROJECT: STA050A-028                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat (Planing) 310,089.750

0.250

202-00240  
 

589,171.00310,090.000

0.48

311,010.000

SY  

1.90000

0065 *Removal of Pavement Marking 4,813.960

0.040

202-00250  
 

2,647.704,814.000

0.02

80,618.000

SF  

0.55000

0070 *Removal of Ground Sign 132.000

0.000

202-00810  
 

3,300.00132.000

0.00

148.000

EACH

25.00000

0075 *Removal of Sign Panel 54.000

0.000

202-00821  
 

1,080.0054.000

0.00

54.000

EACH

20.00000

0080 *Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

0.000

EACH

250.00000

0085 Sawing Concrete (8 Inch) 818.480

-0.480

202-05008  
 

16,360.00818.000

-9.60

820.000

LF  

20.00000

0090 Sawing Asphalt Material (6 Inch) 7,301.770

0.230

202-05026  
 

21,906.007,302.000

0.69

7,302.000

LF  

3.00000

0091 Uncl Excav 338.680

0.320

203-00000  
 

9,153.00339.000

8.64

340.000

CY  

27.00000

0092 Unsuitable Material 617.969

0.031

203-00050  
 

32,136.00618.000

1.61

618.000

CY  

52.00000

0095 Embankment Material (Complete In Place) 177.660

0.340

203-00060  
 

8,900.00178.000

17.00

195.000

CY  

50.00000

0100 Potholing 116.830

18.170

203-01597  
 

27,000.00135.000

3,634.00

135.000

HOUR

200.00000
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PCN: 20751-BID    ESTIMATE RUN 11/25/2019

PROJECT: STA050A-028                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Structure Backfill (Special) (Flow-Fill) 1.000

0.000

206-00060  
 

100.001.000

0.00

1.000

CY  

100.00000

0110 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

20.00000

0115 Aggregate Bag 1,099.700

0.300

208-00035  
 

4,400.001,100.000

1.20

1,100.000

LF  

4.00000

0120 Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

0125 Storm Drain Inlet Protection (Type I) 28.000

0.000

208-00051  
 

280.0028.000

0.00

28.000

LF  

10.00000

0130 Storm Drain Inlet Protection (Type II) 27.000

0.000

208-00052  
 

540.0027.000

0.00

27.000

LF  

20.00000

0135 Removal and Disposal of Sediment (Labor) 100.250

-0.250

208-00103  
 

3,000.00100.000

-7.50

109.000

HOUR

30.00000

0140 Sweeping (Sediment Removal) 73.000

0.000

208-00106  
 

3,650.0073.000

0.00

100.000

HOUR

50.00000

0145 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

1.000

EACH

350.00000

0150 Reset Fire Hydrant 1.000

0.000

210-00050  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

0155 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

4.000

EACH

2,575.00000
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PCN: 20751-BID    ESTIMATE RUN 11/25/2019

PROJECT: STA050A-028                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Reset Ground Sign 12.000

0.000

210-00810  
 

3,420.0012.000

0.00

27.000

EACH

285.00000

0165 *Adjust Manhole 190.000

8.000

210-04010  
 

79,200.00198.000

3,200.00

330.000

EACH

400.00000

0170 Modify Manhole (Special) 0.000

0.000

210-04016  
 

0.000.000

0.00

5.000

EACH

1,000.00000

0175 *Adjust Valve Box 137.000

-9.000

210-04050  
 

25,600.00128.000

-1,800.00

170.000

EACH

200.00000

0180 Adjust Well 5.000

0.000

210-04070  
 

1,500.005.000

0.00

5.000

EACH

300.00000

0185 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

10,000.00000

0190 Aggregate Base Course (Class 6) 1,240.760

0.000

304-06000  
 

105,464.601,240.760

0.00

1,240.760

TON 

85.00000

0195 Hot Mix Asphalt (Patching) (Asphalt) 1,295.590

-0.340

403-00720  
 

142,477.501,295.250

-37.40

1,295.590

TON 

110.00000

0200 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

0.000

TON 

65.35000

0205 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

0.000

TON 

72.35000

0206 HMA (Gr SX) (75) (PG 76-28) 41,622.900

0.000

403-34771  
 

3,011,416.8241,622.900

0.00

41,622.900

TON 

72.35000
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PCN: 20751-BID    ESTIMATE RUN 11/25/2019

PROJECT: STA050A-028                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 Emulsified Asphalt (Slow-Setting) 18,531.070

-0.070

411-10255  
 

37,062.0018,531.000

-0.14

20,072.000

GAL 

2.00000

0215 *Concrete Pavement (Patching) 63.000

0.000

412-00190  
 

17,640.0063.000

0.00

76.000

SY  

280.00000

0216 Riprap (9 In) 58.190

0.000

506-00210  
 

1,127.7258.190

0.00

60.000

TON 

19.38000

0220 18 Inch Reinforced Concrete Pipe (Complete In Place) 386.600

0.400

603-01185  
 

69,176.25387.000

71.50

390.000

LF  

178.75000

0225 30 Inch Reinforced Concrete Pipe (Complete In Place) 309.000

0.000

603-01305  
 

55,233.75309.000

0.00

309.000

LF  

178.75000

0230 42 Inch Reinforced Concrete Pipe (Complete In Place) 944.000

0.000

603-01425  
 

230,100.00944.000

0.00

944.000

LF  

243.75000

0231 54 In RCP (CIP) 88.000

0.000

603-01545  
 

40,836.4088.000

0.00

88.000

LF  

464.05000

0235 Inlet Type 13 (5 Foot) 2.000

0.000

604-13005  
 

7,452.002.000

0.00

2.000

EACH

3,726.00000

0240 Inlet Type 16 (Double) (10 Foot) 10.000

0.000

604-16510  
 

59,290.0010.000

0.00

10.000

EACH

5,929.00000

0245 Inlet Special (10 Foot) 0.000

0.000

604-19010  
 

0.000.000

0.00

0.000

EACH

10,000.00000

0246 Added Item (Lump Sum)/ Plug exist. culvert, install 
inlet, install concrete (LS)

1.000

0.000

900-00014  
 

7,250.001.000

0.00

1.000

L S 

7,250.00000
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PCN: 20751-BID    ESTIMATE RUN 11/25/2019

PROJECT: STA050A-028                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 Manhole Slab Base (10 Foot) 4.000

0.000

604-30010  
 

27,600.004.000

0.00

4.000

EACH

6,900.00000

0255 Manhole Slab Base (15 Foot) 3.000

0.000

604-30015  
 

19,500.003.000

0.00

5.000

EACH

6,500.00000

0260 Manhole Box Base (Special) 1.000

0.000

604-31000  
 

5,000.001.000

0.00

3.000

EACH

5,000.00000

0265 *Concrete Sidewalk 366.560

0.440

608-00000  
 

21,286.00367.000

25.52

381.940

SY  

58.00000

0270 *Concrete Sidewalk (Special) 228.070

-0.070

608-00005  
 

26,904.00228.000

-8.26

250.000

SY  

118.00000

0275 *Concrete Curb Ramp 579.350

-0.350

608-00010  
 

64,269.00579.000

-38.85

579.350

SY  

111.00000

0280 *Detectable Warnings 780.170

-0.170

608-00015  
 

35,100.00780.000

-7.65

780.170

SF  

45.00000

0285 *Curb and Gutter Type 2 (Section I-B) 261.950

0.050

609-21010  
 

10,480.00262.000

2.00

320.000

LF  

40.00000

0290 *Curb and Gutter Type 2 (Section II-B) 1,924.670

0.330

609-21020  
 

84,700.001,925.000

14.52

1,925.000

LF  

44.00000

0295 *Curb, Gutter and Sidewalk Type 2 (Section II-B) 0.000

0.000

609-22022  
 

0.000.000

0.00

0.000

LF  

64.00000

0300 *Gutter Type 2 (3 Foot) 77.330

-0.330

609-24003  
 

2,464.0077.000

-10.56

80.000

LF  

32.00000
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PCN: 20751-BID    ESTIMATE RUN 11/25/2019

PROJECT: STA050A-028                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *Gutter Type 2 (4 Foot) 486.330

-0.330

609-24004  
 

18,468.00486.000

-12.54

490.000

LF  

38.00000

0310 *Median Cover Material (Concrete)(Special) 5,868.140

-0.140

610-00035  
 

64,548.005,868.000

-1.54

5,868.140

SF  

11.00000

0315 *Sign Panel (Class I) 639.580

0.420

614-00011  
 

10,400.00640.000

6.83

711.000

SF  

16.25000

0320 *Sign Panel (Class II) 1,082.250

-0.250

614-00012  
 

20,774.401,082.000

-4.80

1,088.000

SF  

19.20000

0325 *Steel Sign Support (2-Inch Round)(Post) 1,195.950

0.050

614-01512  
 

22,724.001,196.000

0.95

1,400.000

LF  

19.00000

0330 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 1,207.500

0.500

614-01575  
 

33,824.001,208.000

14.00

1,300.000

LF  

28.00000

0335 *Pedestrian Push Button 6.000

0.000

614-72860  
 

4,950.006.000

0.00

6.000

EACH

825.00000

0340 *Pedestrian Push Button (Special) 5.000

0.000

614-72862  
 

8,250.005.000

0.00

5.000

EACH

1,650.00000

0345 *Construction Surveying 1.000

0.000

625-00000  
 

51,700.001.000

0.00

1.000

L S 

51,700.00000

0346 Const Surveying (Hour) 6.000

0.000

625-00001  
 

900.006.000

0.00

15.000

HOUR

150.00000

0350 *Mobilization 1.000

0.000

626-00000  
 

565,850.001.000

0.00

1.000

L S 

565,850.00000
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PCN: 20751-BID    ESTIMATE RUN 11/25/2019

PROJECT: STA050A-028                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0351 Mobilization (w/o Autopay) Mobilization for 23rd Lane 
Drainage Crossing

1.000

0.000

626-00100  
 

18,100.001.000

0.00

1.000

L S 

18,100.00000

0355 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

5,600.001.000

0.00

1.000

L S 

5,600.00000

0360 *Pavement Marking Paint 1,548.050

-0.050

627-00001  
 

57,276.001,548.000

-1.85

5,137.000

GAL 

37.00000

0365 *Modified Epoxy Pavement Marking(Inlaid) 0.000

948.000

627-00009  
 

99,540.00948.000

99,540.00

1,145.000

GAL 

105.00000

0370 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

3,422.200

-0.200

627-30405  
 

47,908.003,422.000

-2.80

3,422.200

SF  

14.00000

0375 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

6,216.170

-0.170

627-30410  
 

74,592.006,216.000

-2.04

6,216.170

SF  

12.00000

0380 *Flagging 2,950.500

0.500

630-00000  
 

88,530.002,951.000

15.00

3,000.000

HOUR

30.00000

0385 *Traffic Control Inspection 94.000

0.000

630-00007  
 

13,630.0094.000

0.00

100.000

DAY 

145.00000

0390 *Traffic Control Management 169.000

0.000

630-00012  
 

143,650.00169.000

0.00

169.000

DAY 

850.00000

0395 *Barricade (Type 3 M-A) (Temporary) 6.500

6.500

630-80335  
 

1,300.0013.000

650.00

13.000

EACH

100.00000

0400 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

0.000

EACH

100.00000
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PCN: 20751-BID    ESTIMATE RUN 11/25/2019

PROJECT: STA050A-028                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *Construction Traffic Sign (Panel Size A) 71.500

71.500

630-80341  
 

5,720.00143.000

2,860.00

143.000

EACH

40.00000

0410 *Construction Traffic Sign (Panel Size B) 53.000

53.000

630-80342  
 

5,300.00106.000

2,650.00

106.000

EACH

50.00000

0415 *Construction Traffic Sign (Panel Size C) 2.500

2.500

630-80343  
 

250.005.000

125.00

5.000

EACH

50.00000

0416 Const Traf Sign (Spec) 6.500

6.500

630-80344  
 

235.9513.000

117.98

33.000

SF  

18.15000

0420 *Vertical Panel 46.500

46.500

630-80350  
 

2,325.0093.000

1,162.50

93.000

EACH

25.00000

0425 *Portable Message Sign Panel 3.500

3.500

630-80355  
 

17,500.007.000

8,750.00

8.000

EACH

2,500.00000

0430 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

4.000

4.000

630-80358  
 

4,400.008.000

2,200.00

8.000

EACH

550.00000

0435 *Drum Channelizing Device 257.500

257.500

630-80360  
 

12,875.00515.000

6,437.50

515.000

EACH

25.00000

0440 Concrete Barrier (Temporary) 615.000

615.000

630-80370  
 

51,660.001,230.000

25,830.00

1,230.000

LF  

42.00000

0441 Traffic Cone 310.000

310.000

630-80380  
 

7,130.00620.000

3,565.00

620.000

EACH

11.50000

0445 Impact Attenuator (Temporary) 1.500

1.500

630-85010  
 

3,750.003.000

1,875.00

3.000

EACH

1,250.00000
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PCN: 20751-BID    ESTIMATE RUN 11/25/2019

PROJECT: STA050A-028                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 *Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

6.000

EACH

10,000.00000

0455 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0460 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0465 F/A Fuel Cost Adjustment -12,119.670

0.000

700-70016  
 

-12,119.67-12,119.670

0.00

15,000.000

F A 

1.00000

0470 F/A Roadway Smoothness Incentive 141,979.000

0.000

700-70018  
 

141,979.00141,979.000

0.00

200,000.000

F A 

1.00000

0475 F/A Asphalt Cement Cost Adjustment 481,006.990

0.000

700-70019  
 

481,006.99481,006.990

0.00

481,006.990

F A 

1.00000

0480 F/A On-The-Job Trainee 15,600.000

417.500

700-70023  
 

16,017.5016,017.500

417.50

16,017.500

F A 

1.00000

0485 F/A Quality Incentive Payment 130,050.280

0.000

700-70025  
 

130,050.28130,050.280

0.00

130,050.280

F A 

1.00000

0490 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0491 F/A Drainage Improvement 5,727.180

0.000

700-70530  
 

5,727.185,727.180

0.00

5,727.180

F A 

1.00000

0492 F/A Elec Serv 2,693.650

0.000

700-70190  
 

2,693.652,693.650

0.00

2,693.650

F A 

1.00000
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10:02:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0500 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0900 Added Item (Dollar)/ Price Reduction Concrete -75.970

0.000

900-00006  
 

-75.97-75.970

0.00

0.000

DOL 

1.00000

0901 Added Item (Dollar)/ Price Reduction for Overweight 
Hot Mix Asphalt

-57.400

0.000

900-00006  
 

-57.40-57.400

0.00

0.000

DOL 

1.00000

CAT 7,305,479.65161,237.717,833,136.27CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0505 Removal of Median Cover 15.090

-0.090

202-00195  
 

150.0015.000

-0.90

15.090

SY  

10.00000

0510 Removal of Sidewalk 5.280

-0.280

202-00200  
 

50.005.000

-2.80

22.000

SY  

10.00000

0515 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

0.000

SY  

5.40000

0520 Patch Bridge Curb 3.800

0.200

210-00442  
 

200.004.000

10.00

7.000

LF  

50.00000

0525 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

581.000

TON 

72.35000

0530 Hot Poured Joint and Crack Sealant 0.000

0.000

408-01000  
 

0.000.000

0.00

0.200

TON 

5,000.00000
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CAT NO0300 STRUCTURES 

0535 *Polyurethane Slab Jacking 943.000

0.000

412-05100  
 

16,974.00943.000

0.00

943.000

LB  

18.00000

0540 *Concrete Pavement Joint Repair 2.000

0.000

412-13000  
 

1,700.002.000

0.00

2.000

EACH

850.00000

0545 Pipe Railing 8.000

0.000

514-00000  
 

1,200.008.000

0.00

8.000

LF  

150.00000

0550 Sawing and Sealing Bridge Joint 422.450

-0.450

518-03000  
 

6,330.00422.000

-6.75

1,045.000

LF  

15.00000

0555 *Concrete Sidewalk (6 Inch) 68.620

0.380

608-00006  
 

6,555.0069.000

36.10

69.000

SY  

95.00000

0560 *Median Cover Material (6 Inch Patterned Concrete) 135.780

0.220

610-00026  
 

7,480.00136.000

12.10

136.000

SF  

55.00000

CAT 40,639.0047.7593,340.25CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0565 Field Office (Class 2) 1.000

0.000

620-00002  
 

9,000.001.000

0.00

1.000

EACH

9,000.00000

0570 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

8,000.001.000

0.00

1.000

EACH

8,000.00000

0575 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 19,000.000.0019,000.00CURRENT AMT0400 $ $ $

$ 7,365,118.65161,285.46$7,945,476.52$CURRENT AMTPROJECT TOTAL


